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SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT: Change Order #6 to CC-2702-07/DRS - Seminole County Public Safety/Sheriff’'s
Building Fire Alarm Replacement

DEPARTMENT: Administrative Services DIVISION: Purchasing and Contracts
AUTHORIZED BY: Frank Raymond CONTACT: Bob Hunter EXT: 7119
MOTION/RECOMMENDATION:

Approve Change Order #6 to CC-2702-07/DRS - Seminole County Public Safety/Sheriff's
Building Fire Alarm Replacement with Jacksonville Sound and Communications, of
Jacksonville, Florida, in the amount of $24,545.00.

County-wide Ray Hooper

BACKGROUND:

CC-2702-07/DRS provides for all labor, materials, equipment, transportation, coordination and
incidentals necessary for the installation of a new fire alarm system for the Seminole County
Public Safety Building Complex.

As part of the final inspection process, the County Fire Marshal inspected the newly installed
fire alarm system at the Public Safety Building and provided a list of additional devices that
were required before the system would be approved. Change Order #6 will authorize the
Contractor to proceed with the additional work required by the Fire Marshal.

The following is a summary of the cost of the Agreement:

Original Agreement Sum  $198,735.00
Change Order #1-3, & 5 (Time Only)

Change Order #4 $784.00
Change Order #6 $24,545.00

Revised Agreement Total $224,064.00

This is a budgeted project and funds are available in PSB Fire Alarm System Upgrade
(Account #010575.560650, CIP #00235001).

STAFF RECOMMENDATION:

Staff recommends that the Board approve Change Order #6 to CC-2702-07/DRS - Seminole
County Public Safety/Sheriff’'s Building Fire Alarm Replacement with Jacksonville Sound and
Communications, of Jacksonville, Florida, in the amount of $24,545.00.




ATTACHMENTS:

1. CC-2702-07_DRS - Change Order #6 (Jacksonville Sound)

Additionally Reviewed By:

2 County Attorney Review ( Ann Colby )




SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING & CONTRACTS DIVISION 1101 E. First Street
(407) 665-7116 Sanford, Florida 32771-1468
Contract Number: CC-2702-07 Initiation Date:06/04/09  Change Order No.: &  Other Project No:

CIP Number: Contract Date:02/28/2008 [ JWork Order No.: ___ Vendor No:

Contract Title:

Fire Alarm Replacement at the Public Safety Building

You are requested to make the following change(s) in this ContractWork Order, and reason{(s) are provided:
Addition and removal of fire alarm devices as per Fire Marshall's request.

Original ContractWork Order Sum $198735.00
Contract/Work Qrder sum prior to this change order $199519.00
Change Order Sum ([<] increase) ([_] decrease) ([_] unchanged) $24545.00
New Contract/Work Order sum including this change order will be $224064.00
Time will be ([] increased) ([] decreased) {Junchanged) by 0Days
Final Completion Date through this change order 09/30/09

Waiver: This Change Crder constitutes full and mutual accord and satisfaction for the adjustment of ContractWork Order Price and
Time as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change.
Acceptance of this Waiver constitutes an agreement between County and Contractor that the Change Order represents and equitable
adjustment to the Agreement and that Contractor shall waive all rights to file a Contract Claim of any nature on this Change Order.
Execution of this Change Order shall constitute Contractor's complete acceptance and satisfaction that it is entitled to no more costs
or time (direct, indirect, impact, etc.) pursuant to this Change Order.

Acknowledgements: The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not

specifically changed by this Change Order; and it is expressly understood and agreed that the approval of the Change Crder shall
have no effect on the original agreement other than matters expressly provided herein.

5021 Stepp Ave 5021 Stpp Ave

Facilitey Management

Jacsonville, FL Jacksonville , FL
Department/Division Address (Lis bgve) Addrass (L ist bw
By:Rafael Fernandez By: rAc i PRERL B
(Print Name) (Print Name) (Print Name) ZACK. Mﬂﬁﬁw
Pate: 614|049 Date: o~ 4-OF Date L4 O
[J Purchasing & Contracts Approval Pursuant to Administrative Code:
WITNESSES:

Robert Hunter, Procurement Supervisor Date
As authorized by Section 8.153, Seminole
County Administrative Code

SEMINOLE COUNTY BOARD OF COUNTY COMMISSIONERS [ ] Board Approval:

ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA

MARYANNE MORSE
Clerk to the Board of County Commissioners of

Seminole County, Florida. BOB DALLARI, Chairman Date
Approved as to form & legal sufficiency: As authorized for execution by the Board of County
Commissioners at their , 20

regular meeting.

County Attorney Date

NOT VALID UNTIL SIGNED BY OWNER AND CONTRACTOR AND ARCHITECT/ENGINEER (AS APPLICABLE).
Revised 12/15/08 BLH App. H-1




June 4, 2009

Seminole County Government
1101 East First Street,
Sanford, F1 32771-1468

Fax: 407/665-5305

Attn: Rafael Fernandez

Re: Seminole County Public Safety/Sheriff’s Office

Jacksonville Sound & Communications, Inc. is pleased fo furnish pricing for the following scope of work on the above

referenced project.
Section: Life Safety / Fire Alarm:

General Notes are as Folfows:

o We will add, remove and replace the fire alarm devices as discussed on 5/8/09. Please see attached revised
breakdown of devices being added and removed as discussed on 6/04/20089.

»  Unit cost on breakdown sheet, for new or replacement device includes drafting time to revise drawings, conduit,

box, wire and required device.

¢ Unit cost on breakdown sheset, for demo of existing devises, includes removing devise, wire and blanking off

existing device.

Pricing is as follows:

Section;: Fire Alarm (Change Order) $24,545.00

Eric Know

Sr./3ystem Sales Representative

Orlando Branch

Jacksonville Sound & Communicaticn, Inc.
1985 Corporate Square

Longwood, Florida 32750

P:  407-332-1985

F.  407-332-0227

Email. &.knowiton @jacksonvillesound.com
Website: www.lacksonvillesound.com

0 5021 Stepp Avenue 12 502 D-3 Capital Cir. S.E.

Tallahassee, FL 32301
850-656-1705

Jacksonville, FL 32218
904-737-3511

Accepted By Date

£ 605 N. W. 53" Avenue
Suite A-10
Gainesville, FL 32602

Print Name

J 1985 Corporate Square
Lengwood, FL 32750
407-332-1985
352-378-9777

STATE CERTIFIED ALARM CONTRACTOR: FLORIDA # EF0001256/ GEORGIA # LvU403400

1 2219-B Rowland Ave.
Savannah, GA 31404
912-303-0310




Change Order Devices to Add

Location

Corr 1-125 change to Horn Strobe

Corr 1-125 Add Horn Strobe

Public Lobby 1-142 Signage for Pull Stations not on exit walls
Staff Toilet 1-126 change Horn/ Strobe to Strobe only

Staff Toilet 1-127 change Horn/ Strobe to Strobe only

Staff Toilet 1-205 change Horn/ Strobe to Sirobe only

Staff Toilet 1-217 change Horn/ Strobe to Strobe only

"Add Tamper Corr 1-128 by Elev

Add Tamper Corr 1-134 by Elev

Add Horn Strobe on other side of new wall BRm 1-261

Add Tamper Corr 1-240 by Elev

Add Tamper Stair # 2 1-226

Armory 1-295 Add Horn Strobe set to Low

Change Door Hoider style to closer holders 1-278, 1-279
Staff Toilets / Showers 1-268, 1-269 change to WP strobe only
Staif Toilet 1-241 change Horn/ Strobe to Strobe only
Verify location of pulf station and Afv corr 1-2686 to exit door
Add Horn Strobe Boiler Reom 1-317

Add Pull Stations to Vehicle Room 1-313

Add puil Stations to Vehicle Exame 1-270

Staff Toitets / Showers 1-302 change to WP strobe only
Staff Toilets / Showers 1-162 change to WP strobe only
Staff Toilet 2-125 change Horn/ Strobe to Strobe only

Staff Toilet 2-137 change Horn/ Strobe to Strobe only

Add Smoke Detector Rm 2-169 which is now a daycare
Staff Toilet 2-162 change Horn/ Strobe to Strobe only

Add Smoke Detector Coir 2-214 by Holding Cells

Add Smoke Det to Holding Cells 2-212,2-215, 2-217, 2-219 TP cover
Change Interview Rooms 2-197, 2-198, 2-199, 2-213, 2-218 to strobe only with

tamper resistant covers
Add smoke det under flcor Server Rm 3-138
Add Tamper Janitor 2-134

Add monitor moduies for Silent Knight 5495 Panel for computer room 3-136

Add smoke det under floor Server Rm 3-154

Add smoke det under floor Server Rm 3-157

Staff Toilet 3-128 change Horn/ Strobe to Strobe only
Staff Toilet 3-144 change Horn/ Strobe to Strobe only
Add Tamper Corr 3-123 by Elev

Staff Toilets / Showers 3-164 change to strobe only
Staff Toilets / Showers 3-183 change to strobe only
Visual in Rms 3-157, 3-181 and offices are Strcbes
Visual in Rm3-187 EOC and offices are Strobes

Add two Strobes to Rm 3-187 EOC match existing
Staff Toilet 3-196 change Horn/ Strobe to Strobe only
Staff Toilet 3-205change Horn/ Strobe to Strobe only

Device Type

2 Signs

1 Tamper
2 Tamper
1AV

2 Tamper
Tamgper

1 AN

2 Hoiders
2 AN

1 AN

2 Pulls
2 Puiis

1 Strobe
1 Strobe

1 Smoke

2 Smoke
4 Smoke

1 Smoke
1 Tamper

3 modules
1 Smoke
1 Smoke

1 Tamper

7 Strobes
8 Strobes
2 Sirobes
Strobe
Strobe
Total

Deleted by Fire Marshal
Deleted by Fire Marshal

$100.00
Not reguired
Not reguired
Naot reguired
Not reguired
$553.00
$769.00
$469.00
$769.00
$771.00
$769.00
$1,612.00
$658.00
Not reguired
$142.00
$469.00
$852.00
$852.00
3769.00
$769.00
Not reguired
Not reguired
$455.00
Not reguired
$799.00
$1,956.00

Not reguired
$502.00
$456.00

$1,142.00
$502.00
$502.00
Not reguired
Not reguired
$441.00
Not reguired
Not reguired
$789.00
$882.00
$756.00
Not reguired
Not reguired
$19,805.00




OLD DEVICES TO BE REMOVED

Device

Location Type

Electric Rm across from office 1-119 Smaoke $60.00
Lobby adiacient to Rect 1-138 Smoke $60.00
Oftice 1-157 Heat $60.00
Files Rm 1-176 2 Heat $120.00
Secure Files 1-194 Heat $60.00
Storage 1-186 Heat $60.00
Office 1-189 2 Heat $120.00
Storage 1-208 Heat $60.00
Storage 1-215 Heat $60.00
Storage 1-225 Heaat $60.00
Storage 1-251 Heat $60.00
Files Rm 1-254 Heat $60.00
Files Rm 1-256 Heat $60.00
Siorage 1-294 Heat $60.00
Boilers 1-317 Heat $60.00
Storage 1-311 3 Heat $180.00
Secure Storage 1-289 2 Smoke $60.00
Secure Storage 1-292 Smoke $60.00
Main Store Room 1-286 5 Smoke $300.00
Light Room 1-285 Smoke $60.00
Secure Storage 1-284 Smoke $60.00
Staff Lobby 1-243 Smoke $60.00
Corr 1-246 Smaoke $60.00
Storage 2-206 Heat $60.00
Storage 2-207 Heat $60.00
Efectric Rm 2-124 Smoke $300.00
Storage 2-194 Heat $60.00
Storage 2-208 Heat $60.00
Storage 2-255 Heat $60.00
Starage 2-273 Heat $80.00
Storage 2-291 Heat $60.00
Storage 2-266 Heat $60.00

Total $2,640.00




OLD DEVICES TO BE REMOVED

Location
Storage 3--108
Storage 3--109
Storage 3--125
Dispatch Work Room 3-157
Storage 3--161
Storage 3--173
Storage 3--173A
Storage 3-194
Files 3-206
Storage 3-219
Office & Files 3-207
Equipment 3-235
tfice 3-246
Corr 3-160
Corr 3-168
Corr 3-184
Joint Information Center 3-174
Conference Rm 3-175
Conference Rm 3-177
Pull Stations not on bid drawings

Device
Type
Heat
Heat
Heat
Heat
Heat
Heat
Heat
Heat
Heat
Heat

3 Heat
Heat
Heat
Smoke
2 Smoke
2 Smoke

. Smoke

Smoke
Smoke
10 Pull

Total

Scheduled to

be removed
$60.00
$60.00
$60.00
$120.00
$60.00
$60.00
$120.00
$60.00
$60.00
$60.00
$180.00
$60.00
$60.00
$60.00
$120.00
$120.00
$60.00
$60.00
$60.00
$600.00

$2,100.00
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